



MEDCOENERGI

Jakarta, 10 April 2018
No.030/CS/MEDC/IV/2018

Kepada Yth. / To:
PT. Bursa Efek Indonesia ("BEI")
Gedung Bursa Efek Indonesia Lt. 4
Jl. Jend. Sudirman Kav. 52-53
Jakarta 12190

U.p. Attn. : **Bapak Samsul Hidayat**
Direktur Penilaian Perusahaan / Listing Director
Bapak I Gede Nyoman Yetna
Ka.Div. Pencatatan Sekor Ril / Head of Real Sector Division

Perihal Subject : **Laporan Bulanan Tentang Aktivitas Eksplorasi Bulan Maret 2018**
Monthly Exploration Activity Report for the Month of March 2018

Dengan hormat,

Dear Sirs,


Dalam rangka memenuhi Ketentuan III.3.1 dan III.3.2 Peraturan Nomor I-E PT Bursa Efek Indonesia tentang Kewajiban Penyampaian Informasi, bersama ini kami, PT Medco Energi Internasional Tbk ("Perseroan"), memberitahukan bahwa sepanjang bulan Maret 2018, Perseroan telah melakukan kegiatan eksplorasi di Blok South Sumatra PSC dan Blok Rimau PSC. Khusus untuk Blok 82 (Medco Yemen Amed Ltd) dan Area 47 (Medco International Ventures Ltd), tidak ada aktifitas eksplorasi yang dilakukan Perseroan pada bulan Maret 2018 sehubungan dengan kondisi politik yang belum stabil di Yaman dan Libya.

Terlampir rincian kegiatan eksplorasi dari blok-blok tersebut.


In compliance with the Article III.3.1 and III.3.2 of Indonesia Stock Exchange Rule Number I-E regarding the Requirement to Disclose Information, we, PT Medco Energi Internasional Tbk (the "Company"), would like to inform you that in March 2018, the Company has conducted exploration activities in South Sumatra Block PSC and Rimau Block PSC. Due to unstable politic situation in Libya and Yemen, there were no exploration activities for Block 82 (Medco Yemen Amed Ltd) and Area 47 (Medco International Ventures Ltd) in March 2018.

Please find the attached detail of exploration activity of the blocks.

Hormat kami /Sincerely yours,
PT Medco Energi Internasional Tbk


Siendy K. Wisandana
Sekretaris Perusahaan

Tembusan Kepada Yth. / C.c.:
- Bapak Hoesen, Kepala Eksekutif Pengawas Pasar Modal, Otoritas Jasa Keuangan (OJK)



MEDCOENERGI

**LAPORAN EKSPLORASI BULANAN
*MONTHLY EXPLORATION REPORT***

Maret *March*
2018

PT Medco E&P Indonesia
Jakarta, 2018

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



DAFTAR ISI / TABLE OF CONTENTS

Kegiatan Eksplorasi / *Exploration Activities:*

- | | | |
|---|------------------------------------|---|
| • BLOK SOUTH SUMATERA PSC / <i>SOUTH SUMATERA BLOCK PSC</i> | LAMPIRAN I / <i>ATTACHMENT I</i> | 3 |
| • BLOK RIMAU PSC / <i>RIMAU BLOCK PSC</i> | LAMPIRAN II / <i>ATTACHMENT II</i> | 5 |

HALAMAN / PAGE

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

KEGIATAN EKSPLORASI

Pada Bulan Maret 2018, Perseroan melakukan kegiatan eksplorasi di wilayah kerja berikut:

- Blok South Sumatera PSC
- Blok Rimau PSC

Berikut laporan rinci dari kegiatan eksplorasi di wilayah kerja tersebut di atas.

LAMPIRAN I

BLOK SOUTH SUMATERA PSC MARET 2018

LATAR BELAKANG

Blok South Sumatera dimiliki sepenuhnya oleh PT Medco E&P Indonesia, Blok South Sumatera ini telah menerima persetujuan perpanjangan kontrak PSC sampai dengan tahun 2033.

KEGIATAN EKSPLORASI

Kegiatan Seismik 2D

Kegiatan akuisisi seismik darat 2D berlokasi di 3 kabupaten, yaitu Kabupaten Musi Rawas, Empat Lawang dan Lahat dengan total panjang lintasan 330 km. Pekerjaan ini dibagi menjadi 4 area survei, yaitu area Aini – Sugih Waras, Kaktus – East Lily, Hijau – North Teras dan Arung – Nowera.

Program ini yang merupakan kelanjutan dari program sebelumnya adalah untuk mematangkan target-target dangkal di area Musi Platform yang mempunyai tingkat keberhasilan lebih baik seperti adanya temuan terbaru pada sumur Arung-1 dan Hijau-2 dan juga sebagai pemenuhan kewajiban komitmen.

Hasil

Belum memberikan hasil.

Rencana Selanjutnya

Pelaksanaan operasi akuisisi seismik 2D direncanakan akan dimulai pada Q4 2018. Proses pengurusan izin-izin dan study lingkungan (UKL/UPL) yang diperlukan akan dilakukan sebelum pelaksanaan pekerjaan.

Biaya

Jumlah biaya kegiatan seismik sampai akhir Maret 2018 sebesar USD 35,024.

EXPLORATION ACTIVITIES

In March 2018, the Company conducted exploration activities on the following working areas:

- South Sumatera Block PSC
- Rimau Block PSC

The followings are details information on exploration activities at those areas.

ATTACHMENT I

SOUTH SUMATERA BLOCK PSC March 2018

BACKGROUND

The South Sumatera Block PSC wholly-owned by PT Medco E&P Indonesia, this block has been awarded a PSC contract extension until the year 2033.

EXPLORATION ACTIVITIES

2D Seismic Activities

The program of 2D land seismic acquisition is located in 3 districts, Musi Rawas, Empat Lawang and Lahat, with total track 330 kms. Work sequences are divided into 4 survey areas, Aini – Sugih Waras, Kaktus – East Lily, Hijau – North Teras and Arung – Nowera.

This program as the continuation of the old program is to finalize shallow targets in the Musi Platform area which has a better success rate as latest findings in Arung well-1 and Hijau-2 as well as to fulfill the exploration commitment.

Results

No result yet.

Next Plan

The 2D seismic operation is planned to start in Q4 2018. The process of formalities/licenses and environmental study (UKL/UPL) required will be arranged prior to the field operation commenced.

Costs

Total seismic cost as of the end of March 2018 was USD 35,024.

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

Kegiatan Pengeboran

Pemboran 3 sumur eksplorasi Cempaka-1, Nowera-1 dan Flamboyan-1.

Sampai dengan akhir Maret 2018, Perseroan telah melakukan kegiatan:

1. Cempaka-1 sudah selesai melakukan pemboran.
2. Nowera-1 sudah melakukan *set up rig* dan tajak pengeboran pada tanggal 10 Februari 2018 dengan kedalaman mencapai 4850 FTMD di Formasi Basement. Saat ini sedang dilakukan pekerjaan *completion* dan *testing*.
3. Flamboyan-1 dalam proses pembebasan lahan.

Hasil

Status Cempaka-1 adalah *Plug & Abandon*.
Nowera-1 dan Flamboyan-1 belum menghasilkan.

Rencana Selanjutnya

Perseroan berencana akan, melanjutkan pekerjaan *completion* dan *testing* sumur Nowera-1, melanjutkan proses pembebasan lahan untuk sumur Flamboyan-1.

Biaya

Jumlah biaya sampai dengan akhir Maret 2018 sebesar

- | | |
|---------------|---------------|
| - Cempaka-1 | USD 2,595,350 |
| - Nowera-1 | USD 2,342,418 |
| - Flamboyan-1 | USD 214,923 |

Drilling Activity

The Company plan to drill 3 exploration wells, Cempaka-1, Nowera-1 and Flamboyan-1.

As the end of March 2018, the Company had operation:

- 1. Cempaka-1 finished drilling.*
- 2. Nowera-1, has set up rig and spud in on February 10, 2018 drilled until depth 4850 FTMD in Basement Formation, current status completion and testing jobs.*
- 3. Flamboyan-1, in process of land clearance.*

Result

Cempaka-1 Plug and Abandon.
Nowera-1 and Flamboyan-1 no result yet.

Next Plan

The company plan to continue completion and testing jobs Nowera-1 well and continue land clearance process for Flamboyan-1 well.

Cost

Total cost as of the end of March 2018 was

- | | |
|---------------|---------------|
| - Cempaka-1 | USD 2,595,350 |
| - Nowera-1 | USD 2,342,418 |
| - Flamboyan-1 | USD 214,923 |

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

LAMPIRAN II

ATTACHMENT II

BLOK RIMAU PSC MARET 2018

LATAR BELAKANG

Blok Rimau PSC terletak di 2 Kabupaten, Musi Banyuasin dan Banyuasin, Provinsi Sumatera Selatan. Saat ini perseroan memiliki "working interest" (WI) di Blok ini sebesar 95%, bersama Perusahaan Daerah Pertambangan & Energi SUMSEL (PDPDE) sebesar 5%. Kontrak untuk block ini berlaku hingga 22 April 2023.

KEGIATAN EKSPLORASI

Kegiatan Study

Kegiatan Study Phase-2 berlokasi di Kabupaten Banyuasin, Sumatera Selatan. Pekerjaan ini dilaksanakan di Area Iliran High, terdiri atas 10 lubang survei dan 8 lubang fluid sampling. Kegiatan lubang survei telah dimulai pada tanggal 22 Desember 2017.

Statistik program adalah sebagai berikut :

| | |
|------------------|-------------------------------|
| Survey Topografi | : 19 poin dari 18 poin (106%) |
| Drilling | : 14 hole dari 18 hole (78%) |
| Logging | : 10 hole dari 10 hole (100%) |
| Coring | : 6 hole dari 6 hole (100%) |
| Radial Jetting | : 0 hole dari 5 hole (0%) |
| Fluid sampling | : 4 hole dari 8 hole (50%) |

Hasil

Belum memberikan hasil.

Rencana Selanjutnya

Menyelesaikan kegiatan Study yang dijadwalkan berlangsung hingga Q2 2018.

Biaya

Jumlah biaya kegiatan Study sampai akhir Maret 2018 sebesar USD 2.619.973.

LATAR BELAKANG

RIMAU BLOCK PSC March 2018

BACKGROUND

Rimau Block PSC is located in 2 districts, Musi Banyuasin dan Banyuasin, Province of South Sumatra. The company holds 95% of Working Interest (WI), while "Perusahaan Daerah Pertambangan & Energi SUMSEL (PDPDE)" holds 5% of the Rimau Block's Working Interest. The contract is valid until 22 April 2023.

EXPLORATION ACTIVITIES

Study Activities

The Study Phase-2 is located in Banyuasin District, South Sumatra. The work is conducted in Iliran High Area, consisted of 10 survey holes and 8 fluid sampling holes. The survey hole operations have been commenced on December 22, 2017.

The program statistics are as follows:

| | |
|-------------------|---------------------------------|
| Topography Survey | : 19 points of 18 points (106%) |
| Drilling | : 14 holes of 18 holes (78%) |
| Logging | : 10 holes of 10 holes (100%) |
| Coring | : 6 holes of 6 holes (100%) |
| Radial Jetting | : 0 hole of 5 holes (0%) |
| Fluid Sampling | : 4 holes of 8 holes (50%) |

Results

No result yet.

Next Plan

Finishing the Study activities in Q2 2018.

Costs

Total Study cost as of the end of March 2018 was USD 2,619,973.

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



Kegiatan Pengeboran

Pemboran 3 sumur eksplorasi Tala-2A, Tala-2B dan Tala-2C.

Sampai dengan akhir Februari 2018, Perseroan sudah melakukan kegiatan:

1. Tala-2C melanjutkan Fluid Sampling Test.
2. Tala-2A melanjutkan Fluid Sampling Test.
3. Tala-2B melanjutkan Fluid Sampling Test.

Hasil

Status Tala-2C, Tala-2A dan Tala-2B belum menghasilkan

Rencana Selanjutnya

Perseroan berencana akan, melanjutkan proses *Fluid Sampling Test* Tala-2C, Tala-2A dan Tala-2B.

Biaya

Jumlah biaya sampai dengan akhir Maret 2018 sebesar

- | | |
|-----------|-------------|
| - Tala-2A | USD 247,357 |
| - Tala-2B | USD 239,063 |
| - Tala-2C | USD 82,853 |

Drilling Activity

The Company plan to drill 3 exploration wells, Tala-2A, Tala-2B and Tala-2C.

As the end of February 2018, the Company had operation:

- 1. Tala-2C continued fluid sampling test.*
- 2. Tala-2A continued fluid sampling test.*
- 3. Tala-2B continued fluid sampling test.*

Result

Tala-2C, Tala-2A and Tala-2B no result yet.

Next Plan

The company plan to continue processing continue Fluid sampling test for Tala-2C, Tala-2A and Tala-2B.

Cost

Total cost as of the end of March 2018 was

- | | |
|------------------|--------------------|
| <i>- Tala-2A</i> | <i>USD 247,357</i> |
| <i>- Tala-2B</i> | <i>USD 239,063</i> |
| <i>- Tala-2C</i> | <i>USD 82,853</i> |