

PT Medco Energi Internasional Tbk
The Energy Building 53rd Fl.
SCBD Area Lot 11A
Jl. Jend. Sudirman Kav. 52-53
Jakarta 12190, Indonesia

Tel +62-21 29953000
Fax +62-21 29953001
www.medcoenergi.com



MEDCOENERGI

PT Medco Energi Internasional Tbk.

Monthly Exploration Report

July - September 2021

Feriyanto

yt ER

Monthly Exploration Report

Period: July - September 2021

PT Medco Energi Internasional Tbk.



MEDCOENERGI

Name of the Company/ Subsidiary	Exploration activities area	Exploration Cost (Gross) (US\$)	Exploration Cost (Net) (US\$)	Party who Conducts the Exploration	Test Methods and Area Selections	Exploration Results until Reporting Period	Next Plan
PT Medco E&P Natuna	Completed internal post drill analysis and finalizing external laboratory analysis. Kaci 3D Seismic survey of 270 sqkm	US\$ 164,475	US\$ 65,790	PT Medco E&P Natuna	West Natuna Area	Waiting final laboratory analysis result. Marine 3D seismic survey is just started with limited progress.	Post drill data integration Complete 3D seismic survey and then followed by seismic processing
Salamander Energy (Malaysia) Limited - PM 322	Full Tensor Gradiometry (FTG) Survey	US\$ 8,195,118.80	US\$ 8,195,118.80	Salamander Energy (Malaysia) Limited	- FTG: Enggor-Lawin, PM310, Penyu Infill, LLKN, Batu Arang, PM322 - MC-FTG: MCPM01, MCPM02	Project completion: - Survey completed - Currently conduct processing, interpretation and reporting - Overall progress 81.36%	Continue data processing, interpretation and reporting
Ophir Mexico Operations. S.A. de C.V – Mexico Block 12	Bacalar-1EXP Well	US\$ 36,875,944.29	US\$ 7,373,188.86	PC Carigali Mexico Operations, S.A. de C.V.	Exploration well drilling	Drilling in progress.	Continue drilling.

No exploration activities reported in our other blocks as of July - September 2021.

Handwritten signature/initials