



MEDCOENERGI

LAPORAN EKSPLOKASI BULANAN
MONTHLY EXPLORATION REPORT

Juli July
2019

Ang. Sa Ah ty

PT Medco E&P Indonesia
Jakarta, 2019

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

DAFTAR ISI / *TABLE OF CONTENTS*

HALAMAN / *PAGE*

Kegiatan Eksplorasi / *Exploration Activities:*

- BLOK SOUTH SUMATERA PSC / *SOUTH SUMATERA BLOCK PSC* LAMPIRAN I / *ATTACHMENT I* 3

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

KEGIATAN EKSPLORASI

Pada Bulan Juli 2019, Perseroan melakukan kegiatan eksplorasi di wilayah kerja berikut:

- Blok South Sumatera PSC

Berikut laporan rinci dari kegiatan eksplorasi di wilayah kerja tersebut di atas.

LAMPIRAN I

BLOK SOUTH SUMATERA PSC JULI 2019

LATAR BELAKANG

Blok South Sumatera dimiliki sepenuhnya oleh PT Medco E&P Indonesia, Blok South Sumatera ini telah menerima persetujuan perpanjangan kontrak PSC sampai dengan tahun 2033.

KEGIATAN EKSPLORASI

Kegiatan Seismik 2D

Kegiatan akuisisi seismik darat 2D berlokasi di 4 kabupaten, yaitu Kabupaten Musi Rawas, Empat Lawang, Lahat dan Muara Enim dengan total panjang lintasan 330 km. Pekerjaan ini dibagi menjadi 6 area survei, yaitu area Aini, South Sugih Waras, Kaktus – East Lily, Hijau – North Teras, Arung – Nowera, dan Rambutan Deep.

Program ini yang merupakan kelanjutan dari program sebelumnya adalah untuk mematangkan target-target dangkal di area Musi Platform yang mempunyai tingkat keberhasilan lebih baik seperti adanya temuan terbaru pada sumur Arung-1 dan Hijau-2, serta untuk mengkonfirmasi tambahan sumberdaya di prospek Rambutan Deep. Selain itu, pekerjaan ini juga sebagai pemenuhan kewajiban komitmen.

Hasil

Belum memberikan hasil.

Rencana Selanjutnya

Pelaksanaan operasi akuisisi seismik 2D direncanakan akan dimulai pada Q4 2019. Proses pengurusan izin-izin dan study lingkungan (UKL/UPL) yang diperlukan akan dilakukan sebelum pelaksanaan pekerjaan.

Biaya

Jumlah biaya kegiatan seismik sampai akhir Juli 2019 sebesar USD 51,756.

EXPLORATION ACTIVITIES

In July 2019, the Company conducted exploration activities on the following working area:

- South Sumatera Block PSC

The followings are details information on exploration activities at the Block.

ATTACHMENT I

SOUTH SUMATERA BLOCK PSC July 2019

BACKGROUND

The South Sumatera Block PSC wholly-owned by PT Medco E&P Indonesia, this block has been awarded a PSC contract extension until the year 2033.

EXPLORATION ACTIVITIES

2D Seismic Activities

The program of 2D land seismic acquisition is located in 4 districts, Musi Rawas, Empat Lawang, Lahat and Muara Enim, with total line length is 330 kms. Work sequences are divided into 6 survey areas, Aini, South Sugih Waras, Kaktus – East Lily, Hijau – North Teras, Arung – Nowera, and Rambutan Deep.

This program as the continuation of the old program is to finalize shallow targets in the Musi Platform area which has a better success rate as latest findings in Arung well-1 and Hijau-2 as well as to confirm the additional resource in Rambutan Deep prospect. Furthermore, the work is to fulfill the exploration commitment.

Results

No result yet.

Next Plan

The 2D seismic operation is planned to start in Q4 2019. The process of formalities/licenses and environmental study (UKL/UPL) required will be arranged prior to the field operation commenced.

Costs

Total seismic cost as of the end of July 2019 was USD 51,756.