

PT Medco Energi Internasional Tbk
The Energy 53rd Fl., SCBD Area Lot 11 A
Jl. Jend. Sudirman, Jakarta 12190
Indonesia

Tel +62-21 2995.3000
Fax +62-21 2995.3001
www.medcoenergi.com



MEDCOENERGI

Jakarta, 11 Desember 2017
No.094/CS/MEDC/XII/2017

Kepada Yth. / To:

PT. Bursa Efek Indonesia ("BEI")
Gedung Bursa Efek Indonesia Lt. 4
Jl. Jend. Sudirman Kav. 52-53
Jakarta 12190

U.p. Attn. : **Bapak Samsul Hidayat**
Direktur Penilaian Perusahaan / *Listing Director*
Bapak I Gede Nyoman Yetna
Ka.Div. Pencatatan Sekor Riil / *Head of Real Sector Division*

Perihal Subject : **Laporan Bulanan Tentang Aktivitas Eksplorasi Bulan November 2017**
Monthly Exploration Activity Report for the Month of November 2017

Dengan hormat,

Dear Sirs,

Dalam rangka memenuhi Ketentuan III.3.1 dan III.3.2 Peraturan Nomor I-E PT Bursa Efek Indonesia tentang Kewajiban Penyampaian Informasi, bersama ini kami, PT Medco Energi Internasional Tbk ("Perseroan"), memberitahukan bahwa sepanjang bulan November 2017, Perseroan telah melakukan kegiatan eksplorasi di Blok South Sumatra PSC dan Blok Rimau PSC. Khusus untuk Blok 82 (Medco Yemen Amed Ltd) dan Area 47 (Medco International Ventures Ltd), tidak ada aktifitas eksplorasi yang dilakukan Perseroan pada bulan November 2017 sehubungan dengan kondisi politik yang belum stabil di Yaman dan Libya.

In compliance with the Article III.3.1 and III.3.2 of Indonesia Stock Exchange Rule Number I-E regarding the Requirement to Disclose Information, we, PT Medco Energi Internasional Tbk (the "Company"), would like to inform you that in November 2017, the Company has conducted exploration activities in South Sumatra Block PSC and Rimau Block PSC. Due to unstable politic situation in Libya and Yemen, there were no exploration activities for Block 82 (Medco Yemen Amed Ltd) and Area 47 (Medco International Ventures Ltd) in November 2017.

Terlampir rincian kegiatan eksplorasi dari blok-blok tersebut.


Please find the attached detail of exploration activity of the blocks.

Hormat kami / *Sincerely yours,*
PT Medco Energi Internasional Tbk

Siendy K. Wisandana
Sekretaris Perusahaan

Tembusan Kepada Yth. / C.c.:

- Bapak Hoesen, Kepala Eksekutif Pengawas Pasar Modal, Otoritas Jasa Keuangan (OJK)



MEDCOENERGI

LAPORAN EKSPLORASI BULANAN ***MONTHLY EXPLORATION REPORT***

November *November*
2017

PT Medco E&P Indonesia
Jakarta, 2017

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

DAFTAR ISI / *TABLE OF CONTENTS*

HALAMAN / *PAGE*

Kegiatan Eksplorasi / *Exploration Activities:*

- BLOK SOUTH SUMATERA PSC / *SOUTH SUMATERA BLOCK PSC*
- BLOK RIMAU PSC / *RIMAU BLOCK PSC*

LAMPIRAN I / *ATTACHMENT I* 3

LAMPIRAN II / *ATTACHMENT II* 5

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

KEGIATAN EKSPLORASI

Pada Bulan November 2017, Perseroan melakukan kegiatan eksplorasi di wilayah kerja berikut:

- Blok South Sumatera PSC
- Blok Rimau PSC

Berikut laporan rinci dari kegiatan eksplorasi di wilayah kerja tersebut di atas.

LAMPIRAN I

BLOK SOUTH SUMATERA PSC NOVEMBER 2017

LATAR BELAKANG

Blok South Sumatera dimiliki sepenuhnya oleh PT Medco E&P Indonesia, Blok South Sumatera ini telah menerima persetujuan perpanjangan kontrak PSC sampai dengan tahun 2033.

KEGIATAN EKSPLORASI

Kegiatan Seismik 2D

Kegiatan akuisisi seismik darat 2D berlokasi di 3 kabupaten, yaitu Kabupaten Musi Rawas, Empat Lawang dan Lahat dengan total panjang lintasan 330 km. Pekerjaan ini dibagi menjadi 4 area survei, yaitu area Aini – Sugih Waras, Kaktus – East Lily, Hijau – North Teras dan Arung – Nowera.

Program ini yang merupakan kelanjutan dari program sebelumnya adalah untuk mematangkan target-target dangkal di area Musi Platform yang mempunyai tingkat keberhasilan lebih baik seperti adanya temuan terbaru pada sumur Arung-1 dan Hijau-2 dan juga sebagai pemenuhan kewajiban komitmen.

Hasil

Belum memberikan hasil.

Rencana Selanjutnya

Pelaksanaan operasi akuisisi seismik 2D direncanakan akan dimulai pada Q4 2017. Proses pengurusan izin-izin dan study lingkungan (UKL/UPL) yang diperlukan akan dilakukan sebelum pelaksanaan pekerjaan.

Biaya

Jumlah biaya kegiatan seismik sampai akhir November 2017 sebesar USD 30,297.

EXPLORATION ACTIVITIES

In November 2017, the Company conducted exploration activities on the following working areas:

- South Sumatera Block PSC
- Rimau Block PSC

The followings are details information on exploration activities at those areas.

ATTACHMENT I

SOUTH SUMATERA BLOCK PSC November 2017

BACKGROUND

The South Sumatera Block PSC wholly-owned by PT Medco E&P Indonesia, this block has been awarded a PSC contract extension until the year 2033.

EXPLORATION ACTIVITIES

2D Seismic Activities

The program of 2D land seismic acquisition is located in 3 districts, Musi Rawas, Empat Lawang and Lahat, with total track 330 kms. Work sequences are divided into 4 survey areas, Aini – Sugih Waras, Kaktus – East Lily, Hijau – North Teras and Arung – Nowera.

This program as the continuation of the old program is to finalize shallow targets in the Musi Platform area which has a better success rate as latest findings in Arung well-1 and Hijau-2 as well as to fulfill the exploration commitment.

Results

No result yet.

Next Plan

The 2D seismic operation is scheduled to start in Q4 2017. The process of formalities/licenses and environmental study (UKL/UPL) required will be arranged prior to the field operation commenced.

Costs

Total seismic cost as of the end of November 2017 was USD 30,297.

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

Kegiatan Pengeboran

Pemboran 3 sumur eksplorasi Cempaka-1, Nowera-1 dan Flamboyan-1.

Sampai dengan akhir November 2017, Perseroan sedang melakukan proses pemboran Sumur Cempaka-1 dengan PTD 996 FT MD/TVD, mulai Tajak tanggal 20 November 2017; sedangkan Nowera-1 dan Flamboyan-1 dalam proses pembebasan lahan.

Hasil

Belum menghasilkan

Rencana Selanjutnya

Perseroan berencana melanjutkan proses pemboran untuk lokasi Cempaka-1; dan melanjutkan proses pembebasan lahan untuk Nowera-1 dan Flamboyan-1.

Biaya

Jumlah biaya sampai dengan akhir November 2017 sebesar :

- Cempaka-1 USD 1,098,291
- Nowera-1 USD 296,110
- Flamboyan-1 USD 198,333

Drilling Activity

The Company plan to drill 3 exploration wells, Cempaka-1, Nowera-1 and Flamboyan-1.

As the end of November 2017, the Company is conducting Cempaka-1 well drilling process with PTD 996 FT MD/TVD, Spud in on November 20, 2017; beside that Nowera-1 and Flamboyan-1 in process of land clearance.

Result

No result yet

Next Plan

The company plans to continue Cempaka-1 well drilling process; and land clearance process for Nowera-1 and Flamboyan-1 well.

Cost

Total cost as of the end of November 2017 was

- Cempaka-1 USD 1,098,291
- Nowera-1 USD 296,110
- Flamboyan-1 USD 198,333

MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

LAMPIRAN II

ATTACHMENT II

BLOK RIMAU PSC
NOVEMBER 2017

RIMAU BLOCK PSC
November 2017

LATAR BELAKANG

BACKGROUND

Blok Rimau PSC terletak di 2 Kabupaten, Musi Banyuasin dan Banyuasin, Provinsi Sumatera Selatan. Saat ini perseroan memiliki "working interest" (WI) di Blok ini sebesar 95%, bersama Perusahaan Daerah Pertambangan & Energi SUMSEL (PDPDE) sebesar 5%. Kontrak untuk block ini berlaku hingga 22 April 2023.

Rimau Block PSC is located in 2 districts, Musi Banyuasin dan Banyuasin, Province of South Sumatra. The company holds 95% of Working Interest (WI), while "Perusahaan Daerah Pertambangan & Energi SUMSEL (PDPDE)" holds 5% of the Rimau Block's Working Interest. The contract is valid until 22 April 2023.

KEGIATAN EKSPLORASI

EXPLORATION ACTIVITIES

Kegiatan Study

Study Activities

Kegiatan Study berlokasi di Kabupaten Banyuasin, Sumatera Selatan. Pekerjaan ini dilaksanakan di Area Iliran High, terdiri atas 39 lubang survei dan 5 lubang fluid sampling. Kegiatan survei dan testing telah selesai dilakukan pada tanggal 21 Juli 2017.

The Study is located in Banyuasin District, South Sumatra. The work is conducted in Iliran High Area, consisted of 39 survey holes and 5 fluid sampling holes. The survey and testing operations have been completed on July 21, 2017.

Statistik program adalah sebagai berikut :

The program statistics are as follows:

Survey Topografi : 50 poin dari 44 poin (114%)
Drilling : 46 hole dari 44 hole (105%)
Logging : 45 hole dari 40 hole (113%)
Coring : 4 hole dari 4 hole (100%)
Fluid sampling : 4 hole dari 5 hole (80%)

*Topography Survey : 50 points of 44 points (114%)
Drilling : 46 holes of 44 holes (105%)
Logging : 45 holes of 40 holes (113%)
Coring : 4 holes of 4 holes (100%)
Fluid Sampling : 4 hole of 5 holes (80%)*

Hasil

Belum memberikan hasil.

Results

No result yet.

Rencana Selanjutnya

Melakukan kegiatan study tahap II untuk memperoleh tambahan data lubang survei dan lubang fluid sampling yang dijadwalkan akan dimulai pada Q4 2017.

Next Plan

Conducting the Study activities Phase II in order to acquiring additional data of survey holes and fluid sampling holes scheduled to start in Q4 2017.

Biaya

Jumlah biaya kegiatan Study sampai akhir November 2017 sebesar USD 1.809.665.

Costs

Total Study cost as of the end of November 2017 was USD 1,809,665.