

PT Medco Energi Internasional Tbk  
The Energy Building 53rd Fl  
SCBD Lot11A  
Jl. Jend. Sudirman  
Jakarta 12190 - Indonesia

Tel +62-21 2995 3000  
Fax +62-21 2995 3001  
[www.medcoenergi.com](http://www.medcoenergi.com)



MEDCOENERGI

PT Medco Energi Internasional Tbk.

# Monthly Exploration Report

October 2019

A handwritten signature in blue ink, appearing to read 'F. S. M. T. S.', is located in the lower right quadrant of the page.

A handwritten signature in blue ink, appearing to read 'Dr. A. A. F.', is located in the bottom left corner of the page.

# Exploration Monthly Report

Period: October 2019

PT Medco Energi Internasional Tbk.



MEDCOENERGI

Name of the Company/ Subsidiary	Exploration activities area	Exploration Cost (US\$)	Party who Conducts the Exploration	Test Methods and Area Selections	Exploration Results until Reporting Period	Next Plan
PT Medco E&P Indonesia	<ul style="list-style-type: none"> <li>• 330 Kms 2D seismic acquisition in South Sumatra Block</li> <li>• Preparation of Exploration drilling program</li> </ul>	US\$73,144.83	PT Medco E&P Indonesia	4 District area: Musi Rawas, Empat Lawang, Lahat and Muara Enim	No Result yet.	<ul style="list-style-type: none"> <li>• 2D seismic operation planned to start in Q4 2019. The process of formalities/licenses and environmental study (UKL/UPL) required will be arranged prior to the field operation commenced</li> <li>• Plan to spud-in on 2020</li> </ul>
PT Medco EP Natuna	Exploration drilling well preparation in South Natuna Sea Block B	US\$624,186	PT Medco E&P Natuna	West Natuna Area	No Result yet.	Planned spud-in on Q4 2019
PT Medco E&P Lematang	Seismic survey activity in Lematang Block, with 2D land seismic acquisition with total line length is 110 kms.	US\$20.102	PT Medco E&P Lematang	District Muara Enim	No Result yet.	2D seismic operation planned to start in Q1 2020. Formalities/licenses and environmental study (UKL/UPL) completed
Karim Small Fields	Irada South Exploration Drilling	US\$2,160,995	Medco Oman LLC	Oman	Spud in on September 29, 2019. Drilling on Progress	Continue Drilling

No exploration activities reported in our other blocks as of October 2019.

*Dr. Ali Dg.*