

PT Medco Energi Internasional Tbk  
The Energy Building 53rd Fl  
SCBD Lot11A  
Jl. Jend. Sudirman  
Jakarta 12190 - Indonesia

Tel +62-21 2995 3000  
Fax +62-21 2995 3001  
[www.medcoenergi.com](http://www.medcoenergi.com)



**MEDCOENERGI**

PT Medco Energi Internasional Tbk.

# Monthly Exploration Report

December 2019

# Exploration Monthly Report

Period: December 2019

PT Medco Energi Internasional Tbk.



MEDCOENERGI

Name of the Company/ Subsidiary	Exploration activities area	Exploration Cost (US\$)	Party who Conducts the Exploration	Test Methods and Area Selections	Exploration Results until Reporting Period	Next Plan
PT Medco E&P Indonesia	<ul style="list-style-type: none"> <li>• 330 Kms 2D seismic acquisition in South Sumatra Block</li> <li>• Preparation of Exploration drilling program</li> </ul>	US\$112,025	PT Medco E&P Indonesia	4 District area: Musi Rawas, Empat Lawang, Lahat and Muara Enim	No Result yet.	<ul style="list-style-type: none"> <li>• 2D seismic operation has started in December 2019. The basic party phase is planned to be carried out in February 2020</li> <li>• Plan to spud-in on 2020</li> </ul>
PT Medco EP Natuna	Two exploration drilling well preparation in South Natuna Sea Block B	US\$1,374,915	PT Medco E&P Natuna	West Natuna Area	No Result yet.	Planned spud-in on Q1 and Q2 2020
PT Medco E&P Lematang	Seismic survey activity in Lematang Block, with 2D land seismic acquisition with total line length is 110 kms.	US\$21,798	PT Medco E&P Lematang	District Muara Enim	No Result yet.	2D seismic operation planned to start in Q1 2020. Formalities/licenses and environmental study (UKL/UPL) completed
Karim Small Fields	Irak South Exploration Drilling	US\$2,748,722	Medco Oman LLC	Oman	Drilling and completion	Continue DST process

No exploration activities reported in our other blocks as of November 2019.