

PT Medco Energi Internasional Tbk
The Energy Building 53rd Fl.
SCBD Lot11A, Jl. Jend. Sudirman
Jakarta 12190, Indonesia

Tel +62-21 2995 3000
Fax +62-21 2995 3001
www.medcoenergi.com



MEDCOENERGI

PT Medco Energi Internasional Tbk.

Monthly Exploration Report

April 2021

Feiyuts

gt Ji

Monthly Exploration Report

Period: April 2021

PT Medco Energi Internasional Tbk.



MEDCOENERGI

Name of the Company/ Subsidiary	Exploration activities area	Exploration Cost (Gross) (US\$)	Exploration Cost (Net) (US\$)	Party who Conducts the Exploration	Test Methods and Area Selections	Exploration Results until Reporting Period	Next Plan
PT Medco E&P Natuna	Conducting post drill analysis in both internal and external (laboratory).	US\$23,457	US\$9,383	PT Medco E&P Natuna	West Natuna Area	Waiting on post drill evaluation results including laboratory analysis result.	Continue post drill evaluation
Salamander Energy (Malaysia) Limited - PM 322	Full Tensor Gradiometry (FTG) Survey	US\$7,555,180	US\$7,555,180	Salamander Energy (Malaysia) Limited	Enggor-Lawin, PM310, Penyu Infill, LLKN, Batu Arang, PM322	Project completion is around 98% (52,420 km) of total project (53,595 km), and 100% in PM322	Continue the FTG survey
Medco Yemen Malik, Ltd.	Conduct 3D seismic acquisition	US\$305,000	US\$76,250	Calvalley Petroleum (Cyprus) Ltd	Onshore 3D Seismic Acquisition in Qarn Qaymah Field	Project completion is around 85%	Continue the seismic survey
Ophir Mexico Operations. S.A. de C.V	Control Source Electro Magnetic (CSEM) Survey	US\$ 4,011,688	US\$ 802,338	PC Carigali Mexico Operations, S.A. de C.V.	Offshore gravity-magnetic survey in Gulf of Mexico	Project completion 65%	Continue the CSEM survey

No exploration activities reported in our other blocks as of April 2021.