

PT Medco Energi Internasional Tbk  
The Energy Building 53<sup>rd</sup> Fl.  
SCBD Area Lot 11A  
Jl. Jend. Sudirman Kav. 52-53  
Jakarta 12190, Indonesia

Tel +62-21 29953000  
Fax +62-21 29953001  
[www.medcoenergi.com](http://www.medcoenergi.com)



**MEDCOENERGI**

PT Medco Energi Internasional Tbk.

# Monthly Exploration Report

October - December 2021

*feriyanto*

*yt*

# Monthly Exploration Report

Period: October - December 2021

PT Medco Energi Internasional Tbk.



MEDCOENERGI

Name of the Company/ Subsidiary	Exploration activities area	Exploration Cost (Gross) (US\$)	Exploration Cost (Net) (US\$)	Party who Conducts the Exploration	Test Methods and Area Selections	Exploration Results until Reporting Period	Next Plan
PT Medco E&P Natuna	Completed internal and external post drill analysis  Kaci 3D Seismic survey of 270 sqkm	US\$2,548,656	US\$1,019,462	PT Medco E&P Natuna	West Natuna Area	Marine 3D seismic survey progressed at 189 sqkm (70%) by December 2021	Post drill data integration with POD study  3D seismic processing PSTM and PSDM
Salamander Energy (Malaysia) Limited - PM 322	Full Tensor Gradiometry (FTG) Survey	US\$ 9,353,042.64	US\$ 9,353,042.64	Salamander Energy (Malaysia) Limited	- FTG: Enggor-Lawin, PM310, Penyu Infill, LLKN, Batu Arang, PM322 - MC-FTG: MCPM01, MCPM02	Project Completed	Project completed
Ophir Mexico Operations. S.A. de C.V – Mexico Block 12	Bacalar-1EXP Well	US\$ 52,161,000	US\$ 10,432,200	PC Carigali Mexico Operations, S.A. de C.V.	Exploration well drilling	Under evaluation	Conduct post drill analysis
Medco LLC Oman	Irad NE-P2 Appraisal Well	US\$ 645,000	US\$ 377,325	Medco LLC Oman	Appraisal Well Drilling	Drilling in progress	Continue drilling

No exploration activities reported in our other blocks as of October - December 2021.