



**MEDCOENERGI**

Jakarta, 15 Oktober 2008  
MEI293/Dir-LL/X/08

Kepada Yth. / To:  
**PT. Bursa Efek Indonesia ("BEI")**  
Gedung Bursa Efek Indonesia Lt. 4  
Jl. Jend. Sudirman Kav. 52-53  
Jakarta 12190

U.p. *Attn.* : **Bapak Eddy Sugito**  
Direktur Pencatatan *Listing Director*  
**Bapak I Gede Nyoman Yetna**  
Ka.Div. Pencatatan Sekor Riil *Head of Real Sector Listing Division*

Perihal *Subject* : **Laporan Bulanan Tentang Aktivitas Eksplorasi**  
***Exploration Activity Monthly Report***

Dengan hormat,

*Dear Sirs,*

Dalam rangka memenuhi Ketentuan III.3.1 dan III.3.2 Peraturan Nomor I-E PT Bursa Efek Indonesia, Tentang Kewajiban Penyampaian Informasi, bersama ini kami, PT Medco Energi Internasional Tbk ("Perseroan") menyampaikan Laporan Eksplorasi Bulanan PT Medco Energi Internasional Tbk dan Anak Perusahaan untuk bulan September 2008.

*In compliance with the Article III.3.1 and III.3.2 of Indonesia Stock Exchange Rule Number I-E, regarding The Requirement to Disclose Information, we, PT Medco Energi Internasional Tbk (the "Company"), would like to submit the Monthly Exploration Report of PT Medco Energi Internasional Tbk and Subsidiaries for the month of September 2008.*

Demikian kami sampaikan, atas perhatiannya kami ucapkan terima kasih.

*Thank you for your attention.*

Hormat kami / *Sincerely Yours,*

**PT Medco Energi Internasional Tbk**

Direktur Perencanaan dan Strategi *Strategy Planning and Director*

Tembusan Kepada Yth. / *C.c.:*

- Bapak Dr. Ahmad Fuad Rahmany, Ketua Bapepam-LK
- Bapak Drs. Anis Baridwan MBA, Kepala Biro Penilaian Keuangan Perusahaan Sektor Riil
- Komisaris dan Direksi PT Medco Energi Internasional Tbk



MEDCOENERGI

**LAPORAN EKSPLORASI BULANAN**  
***MONTHLY EXPLORATION REPORT***

**SEPTEMBER *SEPTEMBER***  
**2008**

PT Medco Energi Internasional Tbk  
dan *and*  
Anak Perusahaan *Subsidiaries*  
Jakarta, 15 Oktober *October* 2008

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



---

DAFTAR ISI / <i>TABLE OF CONTENTS</i>	HALAMAN / <i>PAGE</i>
Daftar Wilayah Kerja / <i>List of Working Areas</i>	3-4
Kegiatan Eksplorasi / <i>Exploration Activities:</i>	
1. Blok South Sumatra Extension (SSE) PSC, Sumatra Selatan (Seismik) / <i>South Sumatra Extension (SSE) Block PSC, South Sumatra (Seismic)</i>	LAMPIRAN 1/ <i>ATTACHMENT 1</i> 5
2. Blok SSE PSC, Sumatra Selatan / <i>SSE Block PSC, South Sumatra</i>	LAMPIRAN 2/ <i>ATTACHMENT 2</i> 6
3. Blok Merangin I JOB, Jawa Timur/ <i>Merangin I Block JOB, Jambi South Sumatra</i>	LAMPIRAN 3/ <i>ATTACHMENT 3</i> 7

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

## DAFTAR WILAYAH KERJA

Per 30 September 2008, PT Medco Energi Internasional Tbk ("Perseroan") memiliki Hak Partisipasi di Indonesia dan Internasional sebagai berikut:

## LIST OF WORKING AREAS

As of 30 September 2008, PT Medco Energi Internasional Tbk (the "Company") owned Working Interests (WI) in working areas:

### INDONESIA

No.	Blok <i>Block</i>	Jenis Kontrak <i>Type of Contract</i>	Porsi Kepemilikan <i>Effective Interest</i>	Luas Wilayah <i>Areas (km<sup>2</sup>)</i>	Tahun Berakhirnya Kontrak <i>Contract Expiry</i>	Pemegang Kontrak <i>Contract Holder</i>	Status Blok <i>Block Status</i>
1	Langsa	TAC	70%	77	2017	Medco Moeco Langsa Ltd	Produksi <i>Production</i>
2	Block A	PSC	41,67%	1.803	2011	PT Medco E&P Malaka	Pengembangan <i>Development</i>
3	South & Central Sumatera	PSC	100%	6.493	2013	PT Medco E&P Indonesia	Produksi <i>Production</i>
4	Rimau	PSC	95%	1.577	2023	PT Medco E&P Rimau	Produksi <i>Production</i>
5	Lematang	PSC	74,12%	409	2017	PT Medco E&P Lematang	Produksi <i>Production</i>
6	Kakap	PSC	13,50%	2.006	2028	Novus UK (Kakap) Limited	Produksi <i>Production</i>
			2,50%			Novus Petroleum Canada (Kakap) Limited	Produksi <i>Production</i>
7	Sanga-Sanga/ Samboja/Tarakan	TAC	100%	136	2008	PT Medco E&P Kalimantan	Produksi <i>Production</i>
8	Tarakan	PSC	100%	180	2022	PT Medco E&P Tarakan	Produksi <i>Production</i>
9	Merangin-I	PSC	40%	2.577	2033	PT Medco E&P Merangin	Eksplorasi <i>Exploration</i>
10	Bawean	PSC	30%	3.025	2011	Camar Bawean Petroleum Ltd.	Produksi <i>Production</i>
11	Simenggaris	PSC JOB	41,5%	1.351	2028	Medco Simenggaris Pty Ltd	Eksplorasi <i>Exploration</i>
12	Bengara	PSC	35%	2.311	2029	PT Medco E&P Bengara	Eksplorasi <i>Exploration</i>
13	Senoro-Toili	PSC JOB	50%	451	2027	PT Medco E&P Tomori Sulawesi	Produksi <i>Production</i>
14	Nunukan	PSC	51%	4.917	2034	PT Medco E&P Nunukan	Eksplorasi <i>Exploration</i>
15	Bangkanai	PSC	15%	6.976	2033	Bangkanai Petroleum (L) Berhad (BPLD)	Eksplorasi <i>Exploration</i>
16	Sembakung	TAC	100%	23	2013	PT Medco E&P Sembakung	Produksi <i>Production</i>
17	Yapen	PSC	15%	9.500	2029	PT Medco E&P Yapen	Eksplorasi <i>Exploration</i>

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

## INTERNASIONAL

NO	Blok	Negara	Porsi Kepemilikan	Luas Wilayah	Pemegang Kontrak	Status Blok
	<i>Block</i>	<i>Countries</i>	<i>Effective Interest</i>	<i>Acreage (km2)</i>	<i>Contract Holder</i>	<i>Block Status</i>
1	East Cameron 317/318	US	75%	40,5	MedcoEnergi US LLC	Produksi <i>Production</i>
2	Main Pass 64/65	US	75%	28,4	MedcoEnergi US LLC	Produksi <i>Production</i>
3	Main Pass 57	US	7,03%	23,3	MedcoEnergi US LLC	Produksi <i>Production</i>
4	Mustang Island 758	US	66,25%	23,3	MedcoEnergi US LLC	Produksi <i>Production</i>
5	Brazos 435	US	100%	23,3	MedcoEnergi US LLC	Eksplorasi <i>Exploration</i>
6	Brazos 437	US	100%	23,3	MedcoEnergi US LLC	Produksi <i>Production</i>
7	Brazos 451	US	100%	5.760	MedcoEnergi US LLC	Produksi <i>Production</i>
8	Brazos 492	US	100%	23,3	MedcoEnergi US LLC	Eksplorasi <i>Exploration</i>
9	Brazos 514	US	100%	23,3	MedcoEnergi US LLC	Eksplorasi <i>Exploration</i>
10	West Delta 52	US	53,84%	0,5	MedcoEnergi US LLC	Produksi <i>Production</i>
11	Block 82	Yemen	38,3%	1.853	Medco International Holding Pte Ltd	Eksplorasi <i>Exploration</i>
12	Block 83	Yemen	38,25%	346	Medco International Holding Pte Ltd	Eksplorasi <i>Exploration</i>
13	Block E	Cambodia	41,25%	5.000	Medco International Petroleum Ltd	Eksplorasi <i>Exploration</i>
14	Block 12	Cambodia	52,5%	3.000	Medco Cambodia Tonle Sap Ltd	Eksplorasi <i>Exploration</i>
15	Area 47	Libya	50%	6.182	Medco Internasional Venture Ltd	Eksplorasi <i>Exploration</i>
16	Anaguid	Tunisia	40%	5.716	MedcoTunisia Anaguid Ltd	Pengembangan <i>Development</i>

### KEGIATAN EKSPLORASI

Pada bulan September 2008, Perseroan melakukan kegiatan eksplorasi sebagai berikut:

- kegiatan pemboran eksplorasi di Blok Merangin I JOB, Jambi, Sumatera Selatan; dan
- kegiatan pemboran di Blok SSE, Sumatera Selatan.
- kegiatan seismik di Blok SSE, Sumatera Selatan.

Kami melampirkan penjelasan mengenai kegiatan eksplorasi di masing-masing wilayah kerja tersebut.

### EXPLORATION ACTIVITIES

*In September 2008, the Company conducted some exploration activities as follows:*

- *exploration drilling activities in Merangin I Block JOB, Jambi, South Sumatra; and*
- *exploration drilling activities in SSE Block, South Sumatra.*
- *seismic activities in SSE Block, South Sumatra.*

*We attach reports of the exploration activities in respective working areas.*

*au*

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

## LAMPIRAN 1

LAPORAN EKSPLORASI BULANAN  
SSE BLOCK PSC  
SEPTEMBER 2008

## ATTACHMENT 1

MONTHLY EXPLORATION REPORT  
SSE BLOCK  
SEPTEMBER 2008

### LATAR BELAKANG

SSE Block PSC terletak di MURA & MUBA, Sumatra Selatan. Semula Blok tersebut dikelola oleh PT Stanvac Indonesia yang dimiliki 50% Exxon dan 50% Mobil. PT Medco E&P Indonesia, anak perusahaan yang sepenuhnya dimiliki oleh Perseroan, mengambil alih 100% Hak Partisipasi dari pemegang saham awal pada tanggal 22 Desember 1995 dan kontrak telah diperpanjang sebagai PSC mulai 28 November 1993 hingga 2013.

### BACKGROUND

*SSE PSC Block is located at MURA & MUBA South Sumatra. The block was originally awarded to PT Stanvac Indonesia which shares were owned 50% by Exxon and 50% by Mobil. PT Medco E&P Indonesia, a wholly owned subsidiary of the Company, has taken over 100% of the working interest from its original shareholder on December 22, 1995. The contract was extended as PSC starting November 28, 1993 to 2013.*

### KEGIATAN EKSPLORASI

### EXPLORATION ACTIVITIES

#### SEISMIK

#### SEISMIC

##### Kegiatan

Sampai dengan 30 September 2008, progress kegiatan survei seismik adalah sebagai berikut:

- 2D Lakitan seismik program selesai;
- 3D Lakitan seismik program selesai; dan
- 3D Wahalo seismik mencapai kemajuan Survey 526.918 km<sup>2</sup> (59,4 %) dari program 887.120 km<sup>2</sup> sementara aktifitas drilling dan perekaman belum dimulai, kegiatan dihentikan
- 3D Wahalo dibuatkan tender baru. Sedang dijalankan.

##### Activities

*The seismic survey activities progress as of September 30, 2008 were as follows:*

- *2D Lakitan seismic program was completed;*
- *3D Lakitan seismic program was completed; and*
- *3D Wahalo seismic progressed to 526,918 km<sup>2</sup> (59.4 %) Seismic from 887,120 km<sup>2</sup> program while drilling and recording activities have not been commissioned yet, the program was terminated.*
- *Remaining program 3D Wahalo done using new tender. On going process.*

#### Hasil

Proses data untuk Lakitan 3D sudah selesai dengan menggunakan metoda CRS.

#### Result

*Data processing Lakitan 3D using CRS methods was done.*

#### Rencana Selanjutnya

-

#### Next Plan

-

#### Biaya

Per akhir September 2008, biaya yang dikeluarkan untuk 2D Lakitan sebesar US\$ 2.875.897, sedangkan untuk 3D Lakitan dan 3D Wahalo sebesar US\$3.956.920.

#### Costs

*As of September 2008, the cost for 2D Lakitan was US\$2,875,897, while the total cost for 3D Lakitan and 3D Wahalo was US\$ 3,956,920.*

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

## LAMPIRAN 2

LAPORAN EKSPLORASI BULANAN  
SSE BLOCK PSC  
SEPTEMBER 2008

## ATTACHMENT 2

MONTHLY EXPLORATION REPORT  
SSE PSC BLOCK  
SEPTEMBER 2008

## KEGIATAN EKSPLORASI

## EXPLORATION ACTIVITIES

### PENGEBORAN EKSPLORASI

### EXPLORATION DRILLING

#### Kegiatan

Pengeboran sumur **Meta-1** mencapai kedalaman 4.596 kaki dari 4.521 kaki yang direncanakan

#### Activities

*Meta-1 well drilling reached 4,596ft of 4,521 ft planned TD.*

Pengeboran sumur **Kaju-2** (delineasi) mencapai kedalaman 2,495 kaki dari 4,770 kaki yang direncanakan.

*Kaju-2 (delineation) well drilling reached 2,495 ft of 4,770 ft planned TD.*

#### Hasil

**Meta-1** - Test menghasilkan 2,33 barrel minyak selama empat jam.

#### Result

*Meta-1 -Tested 2.33 barrel of oil for four hours.*

**Kaju-2** -Belum memberikan hasil

*Kaju-2 -Has not resulted yet*

#### Rencana Selanjutnya

**Meta-1** - Rig di bongkar dan dipindahkan.

#### Next Plan

*Meta-1 -Rig down and move*

**Kaju-2**- Melanjutkan pemboran

*Kaju-2 - Continue drilling*

#### Biaya

**Meta-1** - Per akhir September 2008, biaya yang dikeluarkan adalah sebesar US\$ 962.842,03

#### Costs

*Meta-1 -As of September 2008, the cost was US\$ 962,842.03.*

**Kaju-2**- Per akhir September 2008, biaya yang dikeluarkan adalah sebesar US\$ 571.465,53

*Kaju-2 - As of September 2008, the cost was US\$ 571,465.53*

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

## LAMPIRAN 3

## ATTACHMENT 3

### LAPORAN EKSPLORASI BULANAN: BLOK MERANGIN I PSC, SEPTEMBER 2008

### MONTHLY EXPLORATION REPORT: MERANGIN I BLOCK PSC, SEPTEMBER 2008

#### LATAR BELAKANG

Blok Merangin I PSC terletak di Jambi, Sumatera Selatan. Blok ini diserahkan setelah melalui 11 tender terbuka. Blok Merangin I PSC terletak di Sumatera Selatan. Blok tersebut diserahkan kepada Perseroan pada tanggal 14 Oktober 2003 melalui tender terbuka. Perseroan memiliki *Working Interest* di Blok Merangin-I sebesar 41%, dengan jangka waktu kontrak berlaku selama 30 tahun, dari tahun 2003 sampai tahun 2033. PTTEP memiliki 39% dan MOECO 20%.

#### BACKGROUND

*Merangin I Block PSC is located in South Sumatra. The block awarded on October 14, 2003 by open tender. The Company holds 41% of Working Interest of the Merangin I Block, for the period of 30 years, from 2003 to 2033. PTTEP holds 39% and MOECO holds 20%.*

#### KEGIATAN EKSPLORASI

#### EXPLORATION ACTIVITIES

##### Kegiatan

Sampai dengan akhir bulan September 2008, kegiatan pemboran sumur Nuansa -1 telah mencapai kedalaman akhir 10,684 kaki dari TD yang direncanakan 10,200 kaki.

##### Activities

*As the end of September 2008, drilling Nuansa -1 well reached final depth of 10.684 ft of 10.200 feet planned TD.*

##### Hasil

Belum memberikan hasil.

*No result yet.*

##### Result

##### Rencana Selanjutnya

Melanjutkan pengujian.

*Continue testing.*

##### Next Plan

##### Biaya

Total biaya pemboran sampai akhir September 2008 sebesar US\$5,456,177.41

##### Costs

*Total drilling cost as of end of September 2008 was US\$5.456.177,41*

*Qu*