


PT Medco Energi Internasional Tbk  
The Energy 53rd Fl., SCBD Area Lot 11 A  
Jl. Jend. Sudirman, Jakarta 12190  
Indonesia

Tel +62-21 2995.3000  
Fax +62-21 2995.3001  
www.medcoenergi.com



**MEDCOENERGI**

Jakarta, 12 Februari 2019  
No.007/CS/MEDC/II/2019

Kepada Yth. / To:  
**PT. Bursa Efek Indonesia ("BEI")**  
Gedung Bursa Efek Indonesia Lt. 4  
Jl. Jend. Sudirman Kav. 52-53  
Jakarta 12190

U.p. *Attn.* : **Bapak Samsul Hidayat**  
Direktur Penilaian Perusahaan / *Listing Director*

Perihal *Subject* : **Laporan Bulanan Tentang Aktivitas Eksplorasi Bulan Januari 2019**  
***Monthly Exploration Activity Report for the Month of January 2019***

Dengan hormat,

*Dear Sir,*


Dalam rangka memenuhi Ketentuan III.3.1 dan III.3.2 Peraturan Nomor I-E PT Bursa Efek Indonesia tentang Kewajiban Penyampaian Informasi, bersama ini kami, PT Medco Energi Internasional Tbk ("Perseroan"), memberitahukan bahwa sepanjang bulan Januari 2019, Perseroan telah melakukan kegiatan eksplorasi di Blok South Sumatra PSC dan Blok Rimau PSC. Khusus untuk Blok 82 (Medco Yemen Amed Ltd) dan Area 47 (Medco International Ventures Ltd), tidak ada aktifitas eksplorasi yang dilakukan Perseroan pada bulan Januari 2019 sehubungan dengan kondisi politik yang belum stabil di Yaman dan Libya.

*In compliance with the Article III.3.1 and III.3.2 of Indonesia Stock Exchange Rule Number I-E regarding the Requirement to Disclose Information, we, PT Medco Energi Internasional Tbk (the "Company"), would like to inform you that in January 2019, the Company has conducted exploration activities in South Sumatra Block PSC and Rimau Block PSC. Due to unstable politic situation in Libya and Yemen, there were no exploration activities for Block 82 (Medco Yemen Amed Ltd) and Area 47 (Medco International Ventures Ltd) in January 2019.*

Terlampir rincian kegiatan eksplorasi dari blok-blok tersebut.

*Please find the attached detail of exploration activity of the blocks.*

Hormat kami / *Sincerely yours,*  
PT Medco Energi Internasional Tbk

  
Siendy K. Wisandana  
Sekretaris Perusahaan

Tembusan Kepada Yth. / *C.c.:*  
- Bapak Hoesen, Kepala Eksekutif Pengawas Pasar Modal, Otoritas Jasa Keuangan (OJK)



**MEDCOENERGI**

**LAPORAN EKSPLORASI BULANAN**  
***MONTHLY EXPLORATION REPORT***

**Januari *January***  
**2019**

*Se AL R*

**PT Medco E&P Indonesia**  
**Jakarta, 2019**

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

DAFTAR ISI / *TABLE OF CONTENTS*

HALAMAN / *PAGE*

Kegiatan Eksplorasi / *Exploration Activities:*

- BLOK SOUTH SUMATERA PSC / *SOUTH SUMATERA BLOCK PSC*

LAMPIRAN I / *ATTACHMENT I* 3

# MONTHLY EXPLORATION REPORT

PT Medco Energi Internasional Tbk



MEDCOENERGI

## KEGIATAN EKSPLORASI

Pada Bulan Januari 2019, Perseroan melakukan kegiatan eksplorasi di wilayah kerja berikut:

- Blok South Sumatera PSC

Berikut laporan rinci dari kegiatan eksplorasi di wilayah kerja tersebut di atas.

## LAMPIRAN I

**BLOK SOUTH SUMATERA PSC  
JANUARI 2019**

### LATAR BELAKANG

Blok South Sumatera dimiliki sepenuhnya oleh PT Medco E&P Indonesia, Blok South Sumatera ini telah menerima persetujuan perpanjangan kontrak PSC sampai dengan tahun 2033.

### KEGIATAN EKSPLORASI

#### Kegiatan Seismik 2D

Kegiatan akuisisi seismik darat 2D berlokasi di 4 kabupaten, yaitu Kabupaten Musi Rawas, Empat Lawang, Lahat dan Muara Enim dengan total panjang lintasan 330 km. Pekerjaan ini dibagi menjadi 6 area survei, yaitu area Aini, South Sugih Waras, Kaktus – East Lily, Hijau – North Teras, Arung – Nowera, dan Rambutan Deep.

Program ini yang merupakan kelanjutan dari program sebelumnya adalah untuk mematangkan target-target dangkal di area Musi Platform yang mempunyai tingkat keberhasilan lebih baik seperti adanya temuan terbaru pada sumur Arung-1 dan Hijau-2, serta untuk mengkonfirmasi tambahan sumberdaya di prospek Rambutan Deep. Selain itu, pekerjaan ini juga sebagai pemenuhan kewajiban komitmen.

#### **Hasil**

Belum memberikan hasil.

#### **Rencana Selanjutnya**

Pelaksanaan operasi akuisisi seismik 2D direncanakan akan dimulai pada Q3 2019. Proses pengurusan izin-izin dan study lingkungan (UKL/UPL) yang diperlukan akan dilakukan sebelum pelaksanaan pekerjaan.

#### **Biaya**

Jumlah biaya kegiatan seismik sampai akhir Januari 2019 sebesar USD 40,246.

## EXPLORATION ACTIVITIES

*In January 2019, the Company conducted exploration activities on the following working area:*

- *South Sumatera Block PSC*

*The followings are details information on exploration activities at the Block.*

## ATTACHMENT I

**SOUTH SUMATERA BLOCK PSC  
January 2019**

### BACKGROUND

*The South Sumatera Block PSC wholly-owned by PT Medco E&P Indonesia, this block has been awarded a PSC contract extension until the year 2033.*

### EXPLORATION ACTIVITIES

#### 2D Seismic Activities

*The program of 2D land seismic acquisition is located in 4 districts, Musi Rawas, Empat Lawang, Lahat and Muara Enim, with total line length is 330 kms. Work sequences are divided into 6 survey areas, Aini, South Sugih Waras, Kaktus – East Lily, Hijau – North Teras, Arung – Nowera, and Rambutan Deep.*

*This program as the continuation of the old program is to finalize shallow targets in the Musi Platform area which has a better success rate as latest findings in Arung well-1 and Hijau-2 as well as to confirm the additional resource in Rambutan Deep prospect. Furthermore, the work is to fulfill the exploration commitment.*

#### **Results**

*No result yet.*

#### **Next Plan**

*The 2D seismic operation is planned to start in Q3 2019. The process of formalities/licenses and environmental study (UKL/UPL) required will be arranged prior to the field operation commenced.*

#### **Costs**

*Total seismic cost as of the end of January 2019 was USD 40,246.*